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McConnell AFB PBR
Project Status Meeting Minutes

Meeting Datc: I 8 April 2017

-0900 to 1050 hrsMeetins Time:

Participants:
Ruby Crysler, EPA
Jacqueline Grunau, KDHE
Cole Knight, McConnell AFB (phone)
Mark Wiclman, USACE (phone)

Brian Wight, URS Group,Inc.
Michael Klause, URS Group, Inc.
Ryan Mowan, URS Group,lnc. (phone)

a
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These minutes document the discussions during the McConnell Air Force Base (AFB)
Performance Based Remediation (PBR) project status meeting held from about 0900 hours to
1050 hours on l8 April 2017 at Environmental Protection Agency (EPA) Region 7.

DP013 Geophvsical Survev Results

Based on the results of the geophysical survey, seven areas were identified as having
potential metal in the subsurface. The results indicate that areas I and 2 are more likely a

result of trench and fill operations.

URS proposes to excavate a "hole" at the center of areas 3 through 7, and a trench through
the centroid of areas 1 and2. The excavations would be dug to 10 feet below ground surface
(bgs) or until reaching the material causing the anomaly, whichever occurs frst. Since the
drums were historically noted as being buried separate from other wastes, the excavation of
at area would be abandoned if general refuse material is encountered.

URS is reviewing Kansas State regulations regarding the disposal of waste/refuse material, if
encountered, including potential radioactive waste. At a minimum, excavated soil would be

sampled for waste characteruation analyses to determine if the soil is hazardous. If
characterzation results indicate the soil is not hazardous, URS would like to backfill the
excavations with the same soil. While awaiting waste characteraation results, soil would be
stockpiled on plastic sheeting in the interim with controls in place to prevent runoff. URS
will confirm with the appropriate authorities at KDHE to develop a disposal plan.

a

a A work plan will be prepared to outline the excavation activities. The work plan will include
text regarding the ambiguity as to how the drums were disposed of. The work is anticipated
to be completed this summer.

SS548 Investieation Approach

The investigation at SS548 to date has included direct push soil and groundwater sampling
followed by monitoring well installation and sampling. Contamination encountered in
groundwater during the direct push investigation was not duplicated by the monitoring well
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groundwater sample results. The rnonitoring wells capture groundwater from approxirnately
11 to 24 feet bgs (screencd fiorn 13 to 23 fcct bgs) while tlie direct push borings captured
groundwater from just below ground surface to 23 fect bgs.

URS plans to cotnplete another rouncl of sarnpling from the monitoring wells and to complete
additional direct push sampling to investigatc the shallow interval (to l l feet bgs). Samplin-q
from the dilect push borings will be a onetLre event. The sanipling will include analysis for
the new total petroleum hydrocarbons. Ar aclditional direct push boring will be completed
near nronitoring well 8692-MW2R, bringing the number of planned direct push borings to be
completed to seven. Soil cores will be collected frorn the direct push borings and field
screened.

An addendum to the SS548 Additional Investigation Work Plan Technical Memorandurn will
be prepared outlining the sampling approach and where the rcsults will be documented.
Sample results will be documented with the previously completed work in a sir,gle repoft.
The report will outline the phases of work completed and rational for each phase.

RCRA Permit Proposed Site Combinations

McConnell AFB indicated that AFLOA has requested separate meeting minutes for any
discussions regarding the RCRA Permit renewal and an official letter from KDHE if any
conclusions are made during the discussions.

URS presented a breakdown of Table 3 from the RCRA Permit renewal application: Table
3,{ presenting SWMU only sites that do not have an IRP identifiers; Table 38 presenting IRP
sites, some of which also had SWMU identifiers; and Table 3C presenting the proposed sites
for combining with rationale.

During discussion, McConnell AFB indicated this topic should be tabled and discussed at a
separate meeting. The topic was tabled for a separate meeting, likely to occur towards the
end of May. EPA and KDHE will review Table 3C and take the information into
consideration as part of their review of the RCRA Permit renewal application. URS will
send a meeting request to McConnell AFB, who will then forward the request on to AFLOA.

OW971 Monitorins Well Sample Results

To date, three groundwater sampling events have been completed at monitoring well
OW971-MW01 (October 2076, Jaruary 2017, and April 2017). There is no apparent trend in
the detection of TPH-HRH (detected in January 2017, and nondetect in the other two
sampling events). URS will prepare a report that will document the field work completed
and sampling results and that will recommend no further action for the site.

TU601 Monitorins Well Sample Results

TPH-MRH was detected above the USEPA RSL but below the KDHE RSK. URS will
prepare an addendum to the RFI Report documenting the field work completed and sample
results and update the baseline risk assessment.
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IC Boundarics OW633/S3044 and OT5 ltow$264

URS asked if identifying an IC boundary within a larger IC boundary was necessary or if it
would calrse a problem when one of the sites was ready for NFA.

The EPA clarified that ICs may be requu'ed in the Statement of Basis as part of a selected
remecly; however, the boundaries of the ICs are not specifically identified in the Statement of
Basis in case the boundaries would need to be changed due to changing site conditions. If a

site does require ICs, then a boundary cloes need to be established, and that boundary rvould
be established within the ICIP. II'a site advances to no further action after previously having
lCs, then the site could be removed fiom thc ICIP, and the boundary that contained the site
may or may not change in the ICIP.

URS will continue preparing IC boundaries for tl-re sites using the approach that multiple sites
may be included within a single lC boundary. The location of the individual sites will be
shown within the larger boundary.

OW037 RFI Report Corrections

URS needs to revise the Draft RFI Reporl previously subrnitted to include TPH MRH
identified in groundwater. Revised pages containing corrections to the RFI Report will be
provided to the EPA and KDHE for their review.

Document Prioritv List Review

The current document priority list as of 17 April 2017 was discussed.
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The yellow shaded rows are items that have been closed and will be removed from the list.
The light green shaded cells are items requiring action by EPA, KDHE, or URS with the
action stated in the cell. The dark green shaded rows are items that URS had questions on;
these two rows can be removed as they are part of a drafted Statement of Basis under EPA
review. The red text is text added to the list since the last version.

The EPA requested that the "Comments Due Date" column for the RCRA Permit
Application be removed or modified as the current date listed will not be met.

URS asked EPA on the status of Priority Item l, Responses to EPA's Comments on the
SS544 Draft RFI Report. The EPA stated they needed to check on one potential issue with
the risk assessment. McConnell AFB reiterated the importance to finalize that report.

KDHE requested a fresh, most recent copy of the Risk Assessment Terminology Technical
Memorandum.

SS032 Sample Results

The groundwater sample results for metals and turbidity correlation at SS032 was discussed.

Turbidity was recorded during collection of the groundwater samples. Turbidity was high in
most samples, however, there was no pattern or correlation between turbidity values and
metals results in groundwater samples.
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The risk assessment was updated to calculate background metals risk using the 95% UTL
concentrations in groundwater. After subtracting the background risk, the hazard index was
still greater than 100 for the receptors.

URS asked if the available data was sufficient to achieve no further action at the site by
attributing high metals concentrations in groundwater to high turbidity values. The EPA
stated that would likely not be possible. The next step to get to no further action would
require collecting paired (filtered and unfiltered) groundwater samples for metals analysis.
The additional field work would require getting a flightline waiver which McConnell AFB
indicated would take approximately 3 to 4 months to get. The EPA will discuss with the risk
assessor to get a recoflrmendation for the number of sampling points required prior to
developing a work plan.

Other

O The next meeting was scheduled for 9 May 2017 at 0900 at EPA Region 7
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